

MnDOT Master Contract Quarterly Project Report

Project Title					Quarter Ending Date
Improve Material Inputs into Mechanistic Design Properties for Reclaimed HMA & RCA Roadways					12/31/2020
Contract No.	Work Order No.	MnDOT Project Coordinator	MnDOT Technical Liaison	Project Authorization Date	Project Expiration Date
1035212		Deb Sinclair	Timothy Lee Andersen	12/12/2019	2/28/2021

Principal Investigator

Name	Organization
Bora Cetin	Michigan State University
Phone / Email	
517-353-2344 / cetinbor@msu.edu	

Co- Principal Investigator

Name	Organization
Tuncer Edil	Geoengineering Consulting, LLC

Task Updates

1 Title and Description					
Initial Memorandum on Expected Research Benefits and Potential Implementation Steps					
Deliverables					
A memorandum providing initial estimates of expected research benefits, documentation of the methodology, and potential implementation steps					
Progress on Task					
Completed					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$3,000	02/29/2020	2/10/2020	100	3/26/2020	3/26/2020
2 Title and Description					
Data Collection					
Deliverables					
An interim report and webinar					
Progress on Task					
Completed					
Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$17,000	8/31/2020	9/4/2020	100	12/11/2020	12/11/2020
3 Title and Description					
Sensitivity Analyses					
Deliverables					
Presentation to the TAP; Interim Report					
Progress on Task					
Completed					

MnDOT Master Contract Quarterly Project Report

Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$5,000	10/31/2020	11/30/2020	100	1/20/2021	1/20/2021

4 Title and Description

Final Report

Deliverables

Final published report

Progress on Task

Draft final report will be submitted in the first week of February.

Budget	Due Date	Date Delivered	% Task Complete	Date Approved	Task Approved
\$5,000	2/28/2021	-	95	-	-

5 Title and Description

Future Plans

Final report will be submitted by end of February, 2021

Final presentation will be given to the NRRRA members during the monthly Geotech meetings.

Problems Encountered and Actions Taken

A no-cost extension is requested to ensure a thorough review of the report by TAP.