SP 5202-58 TH 14 (Nicollet to New Ulm) Weekly Project Update
September 27, 2022
• Due to the lack of interest in the Public Meeting, and in the
interest of being respectful of the everyone’s time as we enter a
very busy portion of project scheduled work effort, the Weekly
Public Meetings will be held on the first and third Tuesday of the
month as opposed to every Tuesday starting August 23. The
public may still contact me by a variety of methods with any
questions or concerns.
• The work efforts which were primarily focused on excavation and
embankment in the area of CSAH 37 and TH 14 will now shortly include the
placement of aggregate and ultimately concrete and bituminous pavement.
The work of constructing the new bridge at CSAH 37 & TH 14 has
progressed to the point where the concrete beams are currently being set
and it is anticipated that the concrete deck will be placed within the next
few weeks. Work has commenced on the bridges on new TH 14 EB & WB
over CSAH 24 with the foundation effort on the westside and eastside of
the new embankment. The existing TH 14 pavement will be removed and
crushed for future use as base material. The Box Culvert at Heyman’s Creek
is nearing completion with the remaining concrete placement and
embankment over the new boxes should be accomplished by the end of the
week of September 26th. The placing of aggregate base material is
occurring throughout the project with and anticipated placement of the
drainable aggregate base just prior to concrete and bituminous paving.
• The public should be aware that westbound traffic will be directed onto the
eastbound lane, with head-to-head traffic beginning as soon as the week of
September 19. This will allow for the removal of the existing pavement and
continue with the work necessary to complete the new embankment.
• Hwy 14 is closed from just west of the MPM Quartz Quarry for a box
culvert installation. The quarry and houses to the north can be accessed
from the east (Courtland). The Holms property just north of the
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intersection of Hwy 37 and Hwy 14 can be accessed from 446th through the
new driveway we installed off of this roadway. Hoffman Construction will
let the public know when the box is complete.
The traveling public using CSAH 12 for access to TH 14 will now be
required to stop in both directions on CSAH 12 (approximately 1 mile
north of TH 14). The reason for this new stop condition, is so construction
vehicles may safely travel and cross CSAH 12 without interacting with the
public traveling along CSAH 12. It should also be noted that this condition
will stay in place until November 13, 2022. After this date, the stop
condition will be removed and CSAH 12 will remain open for the winter of
2022-23. Ultimately, portions of CSAH 12 will be obliterated in order to
allow for the new 4-lane TH 14 alignment starting in the spring of 2023.
The Traveling public will notice additional Traffic Control Devices
“Intersection Warning” LED signs at the northern intersection of CSAH 23 &
CSAH 25.
The work involving the reconstruction at CSAH 24 (in the City of Courtland)
is complete and the intersection is open to the traveling public. *The Public
should note that while historically, vehicles have been required to stop on
CSAH 24 with TH 14 traffic being allowed to proceed without stopping.
Please be aware of the Stop Condition change with the new alignment as
part of the new TH 14 configuration, that vehicles will now NOT be
stopping on CASH 24 and instead, will be stopping on the existing TH 14.
Proceed with caution and adhere to the new traffic signage.
The public will notice various utility companies adjusting electric and
communication cable the week. The public is encouraged to travel with
caution in the area where work is being prosecuted (intersection of CSAH
24 & TH 14) and be aware of the potential of debris, equipment, and
workers throughout this location.
Access to CSAH 37 from TH 14 is no longer an option as of May 2, 2022.
This condition is expected remain in place until the spring of 2023. This was
done in order for the construction forces to begin the critical work in this
area involving embankment, roadway realignment and the construction of
the new bridge over TH 14. Access for local traffic will be essentially
provided from the entrance of New Ulm Quartzite Quarry(MPM) toward
the City of Courtland until the spring of 2023.

• The traveling public and specifically local traffic are encouraged to use the
official detour to the extent possible and not to enter the construction
areas whenever there are other options.
• The local traveling public (the people that are living or visiting the City of
Courtland or residents along TH 14) are requested to stay on TH 14, CSAH
24 and CSAH 25 in the City of Courtland, and not use the various side or city
streets, except for local specific destinations. All Commercial Truck traffic
should use the intended Detour as much as possible.
• The public and local traffic is encouraged to travel with caution within the
project limits. Please be aware that construction activities may require
changes of roadway conditions within a relatively short period of time.
• Hoffman Construction and MnDOT understand the inconvenience that
highway construction projects cause for the public and we appreciate
everyone’s patience and understanding as well as your flexibility in allowing
us to make important and timely project schedule adjustment as situations
may dictate.
• The Department recognizes that the public may have questions or are
curious as to the progression of the TH 14 construction. The project staff
(Hoffman Construction Co. & MnDOT) urges the public to not to travel
within the project limits unless absolutely necessary, which is to say, to
your residence or that of an acquaintance or a local business. Please
avoid conversations or interactions with construction workers or vehicles
as much as possible, the distraction may prevent the progression of work
and be very dangerous for everyone. Finally, the public is being asked to
please don’t access or otherwise visit or explore within the construction
work area when construction activities are not actively occurring. This
has been happening specifically for Evenings, Holidays or Weekends.
Construction projects are inherently dangerous and changing conditions
are typical. The project staff appreciates the public understanding in this
matter.

